

Referendum Process Timeline

19-Dec-19	Referendum Day
------------------	-----------------------

2019 Referendum 6 Week Programme

Latest Date	Detail	Days	Weeks	Notes
8-Oct-19	Gazettal of the Referendum Bill	-28		21 Day notice + 7 days to pass the bill, assent Law and gazette
5-Nov-19	Legislation (Referendum Law Gazetted)	-2		
6-Nov-19	Issuing of Writs	-1		The writ sets - The Question, Date/time for the opening and closing of the polls, The date for the return of the Writ to the Governor
7-Nov-19	Proclamation Declaring Referendum Day	0		
11-Nov-19	Planned 1st Postal Ballot Issue	4	0.6	
7-Dec-19	Deadline for Receipt of Postal Ballot requests	30	4.3	
9-Dec-19	Last Postal Ballot Issue	32	4.6	12 Days before polling Day - Section 3 (3)
10-Dec-19	Mobile Voting (BT)	33	4.7	
11-Dec-19	Mobile Voting (WB, GTN)	34	4.9	
13-Dec-19	Mobile Voting (Little Cayman)	36	5.1	
12-Dec-19	Mobile Voting (George Town)	35	5	
13-Dec-19	Mobile Voting (NS, EE, CYB)	36	5.1	
19-Dec-19	Referendum Day	42	6	