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Foreword by the Premier 

In September 2014, the Government received a report from EY entitled “Project Future: Creating a Sustainable Future for 
the Cayman Islands”.  While it made over 80 recommendations, the report was clear that it only “provides indicative advice 
and analysis to support [the Government’s] consideration as to future action”.

In response to the EY report, the Government publicly stated its intention to consider the recommendations and to utilise 
the report as a key input to decision making.  In doing so, the Government recognised that the EY report was only one 
source of potential projects and other ideas for reform should also be considered.  Over the last year, the detailed work nec-
essary to develop and to analyse candidate projects has been undertaken.

The result is the creation of the Project Future programme as set out in this booklet. However, this is not “just another 
report”. Project Future, for the first time, establishes a comprehensive and far-reaching programme of public sector reform 
that will drive efficiency and improve the effectiveness of public services.  The programme will see the implementation in 
full or in modified form of the majority of EY’s recommendations and a number of other projects.  It has also been possi-
ble to exclude from further consideration a number of recommendations made by EY on the basis that they do not make a 
significant contribution to the outcomes that the Government has committed to achieve.

I would like to take this opportunity to commend the Deputy Governor and the civil service for the work that has gone into 
developing this programme.  I am also encouraged by the work already done to ensure civil servants are properly prepared 
to manage the programme in the robust manner it requires.

The hard work to implement Project Future has already begun and I am delighted by the progress being made on the pro-
jects already in flight.  I do not underestimate the challenges involved in completing the programme over its expected five 
year lifetime.  However, this Progressives- led Government is determined to implement these reforms successfully, just as 
we have implemented other commitments we have given.

_____________________________________
Honourable Alden McLaughlin, MBE, JP
Premier and Minister for Home Affairs, Health and Culture



Foreword by the Deputy Governor 

The people of these Islands deserve public services of the highest quality.  As Deputy Governor, I am committed to leading 
the changes needed within Government that improve public services for the benefit of all who live and work here.

I congratulate the Hon Premier and his Government for their leadership and vision in identifying the potential projects that 
make up the Project Future programme. This is an important step forward in our public sector reform journey.  

Now the focus shifts to implementation and the public service, under my leadership, will be responsible for ensuring we 
deliver on the mandate established by Cabinet.  Ultimately, the success of Project Future will require the contributions of 
many individuals and leadership at all levels. I will be relying on the continued support of Cabinet: I will also be relying on 
the leadership and support of my Chief Officers, who will be responsible for delivering the projects assigned to their individ-
ual Ministries/Portfolios. 

Project Future is potentially the largest change agenda in the history of the civil service. Change like this needs to be man-
aged rigorously. I am determined that we will match international best practice in programme and project management, 
as we implement Project Future.  We will also match the high expectations we set for our public servants with equally high 
levels of training, support and guidance. Although change brings uncertainty, public servants can be assured that we will 
keep their welfare of the forefront to our minds and ensure that employees who are directly impacted by change are treated 
equitably and fairly, helped to transition and empowered to succeed. 

Multiple projects, led by multiple project managers, require guidance, coordination and oversight to ensure we have a 
consistent approach and achieve the desired benefits. Through the establishment of the Strategic Reforms Implementation 
Unit (SRIU), Cabinet has approved the first dedicated resources to assist us in this important work.  

I would like to thank all those who have contributed to the work of Project Future to date.  We look forward to the contin-
ued engagement of all stakeholders, as we work to deliver “a sustainable and effective public service that delivers essential 
services, in a customer-focused and efficient manner, to the people of the Cayman Islands”. 

_____________________________________
Hon. Franz Manderson, JP
Deputy Governor and Head of the Civil Service
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Structure
As defined by Cabinet, the Project Future programme will be taken forward in three distinct project groupings:

 Project Group 1:  Achieving Better Outcomes (ABO)

 Project Group 2:  Public Service Innovation (PSI)

 Project Group 3:  Civil Service Transformation (CST)

Projects within the three groups vary in terms of focus and their governance arrangements, as explained in the diagram below.

Overview of the Project Future 
Implementation Strategy

• These projects are usually large 
scale changes in the way major 
areas of public service operate.  

• Some flow from EY; others are 
Cabinet priorities.

• They will require their own, 
bespoke project governance 
arrangements.

• They will report directly in to 
Caucus and Cabinet.  

• Examples: capital projects, and 
ongoing projects such as the 
Airport development and potential 
new projects on generating local 
employment.

• These projects aim to make 
government operations more 
effective and efficient, improving 
in-house delivery and considering 
greater private sector involvement 
in delivery.  

• Most flow from the EY report. 

• They are overseen by a Project 
Future Steering Committee.

• Cabinet is the decision-maker.

• Examples: To improve debt 
collection at the HSA; to reconfigure 
Government Security Services  

• These projects focus on 
changes to transform the way the 
civil service operates in areas that 
impact the entire civil service.

• They flow from EY or the Deputy 
Governor’s priorities. 

• They are overseen by the Chief 
Officer Transformation Leadership 
Team.

• Deputy Governor is the decision-
maker. 

• Examples: Improving 
performance management; 
improving government 
procurement.

Achieving Better Outcomes 
(ABO)

Public Service Innovation 
(PSI)

Civil Service Transformation 
(CST)

Project Future Project Groupings 
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Roles and Responsibilities
As the principal policy-making body, Cabinet is responsible 
for selecting the potential projects that make up the Project 
Future programme, informed by the Government’s political 
priorities. Cabinet is the key decision-maker.  It defines 
the outcomes projects should seek to achieve and approves 
Outline Business Cases for ABO and PSI projects. For 
ABO projects, Cabinet will approve bespoke governance 
arrangements to oversee effective implementation.  For 
PSI projects, Cabinet is supported by the Project Future 
Steering Committee. 

The Deputy Governor is the sponsor and will be 
accountable overall for the successful delivery of the Project 
Future programme. He will provide Cabinet with monthly 
updates on progress so that any slippage can be identified 
promptly and handled appropriately.  The Deputy Governor 
is the key decision-maker and approves Outline Business 
Cases for CST projects, supported in his decision-making by 
a Chief Officer Transformation Leadership Team.  

Chief Officers are responsible for the successful delivery 
of projects assigned to their Ministry or Portfolio.  As 
project sponsors, they will oversee, coach and mentor their 
project teams and will procure any external resources their 
Ministries need to support effective project delivery.  Chief 
Officers will be responsible for ensuring the Government’s 
standard project management methodology is followed 
and for the  preparation of all the standard documentation 
required including proper businesses cases.

The role of the Business Case Review Panel (BCRP) 
is to review business case documents for robustness, quality 
and compliance with the requirements of the Project Future 
business case templates and processes.  The Panel will work 
to established review criteria, developed by the Strategic 
Reforms Implementation Unit (SRIU), in order to provide 
written feedback to Chief Officers and their project teams. 
The BCRP, which includes private sector representation, 
will either recommend that a business cases proceeds for 
consideration and approval by the key decision-makers or be 
returned for improvements.

The Strategic Reforms Implementation Unit (SRIU) 
is responsible for:
• Establishing the Framework and Methodology for 
implementation,
• Delivering tools and templates for Project Future,
• Facilitating capacity-building, and  
• Monitoring and coordinating the production of progress 
reports on programme delivery.

Methodology
All Project Future projects require an Outline Business 
Case (OBC), which must be approved before a project can 
be implemented.  In working towards an OBC, some projects 
will require a Strategic Assessment (SA).  Strategic 
Assessments are particularly useful where the proposal is 
novel, complex, high-risk or with high potential costs. The 
SRIU has developed standardized SA and OBC templates 
and guidance for use by project teams.  The templates have 
been externally validated. Civil Servants have been trained 
on how to use them effectively to develop robust business 
cases.

All projects are required to follow a defined best-practice 
project management methodology.  The SRIU has developed 
a Project Future Lifecycle Map and project management 
tools and templates for use by project teams.  

Resources and Capacity-Building 
The SRIU’s tools, templates and guidance documents are 
an important source of support for public servants.  These 
resources also help to ensure consistency and rigour.    

The SRIU will also work, in partnership with the Civil 
Service College, to facilitate training in priority areas.  
Already this year, 75 civil servants have participated in 
project management training. In addition, 88 civil servants 
have completed training as potential business case writers, 
while Chief Officers, Ministers, the Project Future Steering 
Committee and the Business Case Review Panel members 
have also completed workshops designed to support them in 
fulfilling their respective roles in the process.
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Candidate projects have been analysed against a set of 
criteria created by the Government, based on its published 12 
Broad Outcomes and successive Strategic Policy Statements, 
against which potential public sector reform projects could 
be measured.  Those criteria are that projects should make a 
significant contribution in terms of:
1. Establishing and maintaining effective frameworks of 
governance and financial stability for Government
2. Supporting the growth of financial services and tourism 
as the key pillars of the Cayman economy
3. Developing required infrastructure through direct 
investment and by supporting the private sector
4. Fostering a positive business environment that 
incentivizes entrepreneurialism and minimizes the cost of 
doing business
5. Ensuring the benefits of growth are felt in all parts of 
society
6. Balancing economic growth with necessary 
environmental protection.

In total, there are 51 projects being taken forward under the 
Project Future programme. It should be recognised that in 
fact a number of the “projects” specified at this stage will in 
effect become sub-programmes in their own right as they are 

developed, each comprising a number of distinct projects.  
This sub-programme approach would include, for example, 
the potential transformation of health provision and the 
work on implementing E-government. 

The 51 projects in the programme cannot all be taken forward 
at the same time so they have been allocated to phases.  The 
sections which follow outline the timing of each phase and 
summarise the particular projects that make up that phase.

In a dynamic, well-managed programme, both the content 
and the phasing will change.  Projects currently in the 
programme will be excluded, for example if the business case 
does not justify taking them forward.  Equally, new projects 
will be defined in response to changing circumstances.  The 
programme as drafted is therefore only the starting point 
and not the final statement of the Government’s ambition.

Sixteen recommendations made by EY in their report last 
year are not being pursued.  The final section in this booklet 
lists those recommendations and explains their exclusion.

In drawing up the programme, Cabinet and the Deputy Governor (for Civil Service 
Transformation projects) have drawn on the content of last year’s report from 
consultants EY which was entitled, “Project Future: Creating a Sustainable Future for 
the Cayman Islands”.  In addition, they have identified other potential projects not 
considered by EY.

Overview of the Project Future 
Programme
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Phase One of the Project Future programme consists of a total of seventeen projects that 
are already in flight.  Either these were already started prior to the work carried out by 
EY or have been kicked off in response to their recommendations.  Timescales for these 
projects have already been established and they are being allowed to run as they are at 
least as far as the next Lifecycle checkpoint. 

One very minor project has already been completed.

Phase One - Projects Already in Flight

Achieving Better 
Outcomes

Modernizing Facilities at Owen 
Roberts International Airport

Relevant EY Recommendations:  
8.1 – Airports Authority, immediate improvements
8.2 – Sale or long term lease
OR 8.3 – IPO
OR 8.4 - PPP

The Government has committed to improvements at Owen 
Roberts International Airport largely in support of the 
tourism industry but there will be benefits to business more 
broadly and to residents as facilities are upgraded.  There 
are further economic benefits in terms of construction and 
operational jobs associated with the project. 

Short term improvements at the Airport have been put in 
place.  The new temporary Departure Lounge has opened to 
accommodate more than 200 additional passengers and the 
facilities include additional restrooms.  Further departure 
gates and segregated arrival arrangements for transit 
passengers to the USA have reduced queues and improved 
customer experience.

For the longer term, major infrastructure improvements are 

on the way that will improve the airport for residents and 
visitors alike.  The ground breaking ceremony has been held 
for the first phase of construction on the new $55 million 
terminal expansion project and the works necessary to 
complete runway strengthening to accommodate the British 
Airways Boeing 777 will enable those aircraft to commence 
service to Cayman in March 2017.

Current Status: In Implementation

Development of Cruise Berthing 
Facilities

Relevant EY Recommendations: 
7.1 - Sale or lease of existing port(s)
OR 7.2 - PPP to develop and operate terminal facility

The Government has announced its support in principle for 
the project and is finalising the business case for new cruise 
berth facilities in George Town.  The improvements will make 
a significant contribution to supporting continued growth 
in the key tourism sector.  The case is, therefore, largely 
economic since the new facilities would create new jobs 
and help to safeguard existing employment, principally in 
George Town but across Grand Cayman more generally.  An 
Environmental Impact Assessment has been commissioned 
and appropriate environmental mitigation is under 
consideration as part of the development of the project.

Discussions with the cruise lines and others in respect of 
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financing the project are under way.  Once those discussions 
are complete and the project is given the final go-ahead, 
any Government investment will be considered against the 
potential benefits.

Current Status: In Business Case development

Develop and Implement a new 
Sustainable Waste Strategy for 
the Cayman Islands

Relevant EY Recommendations: 
9.2 - PPP Landfill
9.3 – Introduce and enforce waste fees
9.4 – Outsource Waste Collection

The Cayman Islands currently has an over-reliance on 
landfill which is both unsustainable and undesirable.  The 
Government has commissioned work to create and implement 
a new national waste management policy.  The Government 
has accepted the need for an integrated waste solution that 
adheres to the waste hierarchy and will encourage people 
and businesses to reduce, reuse and recycle more. 

The full solution will require infrastructure investment to 
provide built waste facilities that reduce the need for landfill.  
The principle that the waste producer should meet the 
additional costs is guiding the work and funding strategies 
could include a Public Private Partnership (PPP).  Dealing 
with the issues at current landfill sites, particularly in George 
Town, will be part of the solution proposed.

A Strategic Outline Case was agreed in April 2014.  A draft 
National Solid Waste Management Policy has recently 
been subject to public consultation alongside an update 
on the work underway to create an integrated solid waste 
management system.  The Policy will be finalized shortly and 
further work has progressed on the shortlisted options for 
the integrated solution which will result in the production of 
an Outline Business Case, due by the end of this year.

Current Status: In Business Case development

Merger of Schools in the Brac 

Relevant EY Recommendations: 
4.2 – Merger of Schools in the Brac

A Strategic Assessment has been prepared and agreed.  The 
Assessment analysed options for the future configuration of 
primary education on Cayman Brac.  A merger will deliver 
cost savings and should support the achievement of better 
educational outcomes for students.

The Strategic Assessment identifies a preferred option to 
merge the three primary level schools on the Brac into a 
single new school.  The business case will consider the best 
option for siting the new school, either on one current site 
or on a completely new site on the Bluff.  At the request of 
Cabinet, the option to relocate the Brac’s secondary school to 
the new site as well is also being evaluated.

Current Status: In Business Case development

Implementing E- Government

Relevant EY Recommendations: 
None

This initiative is about the development and implementation 
of an overarching E-Government strategy for the Cayman 
Islands that will improve the customer experience, reduce 
costs and improve the perception and competitiveness 
of the jurisdiction.  The project will address the need to 
deliver an integrated solution that evolves towards joined 
up government with a catalogue of online services that 
provides competitive advantage or at a minimum parity with 
competing jurisdictions.

The project will develop and implement an E-Government 
portal to provide a cohesive view of the E-Government 
services from a customer transaction perspective, giving 
improved customer experience and convenience through 
self-service and progress tracking.  That will be linked to 
access with the appropriate security and identity verification 
to online services.

Current Status: In Business Case development
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Public Service Innovation

Move London Office to Cabinet 
Portfolio 

Relevant EY Recommendations: 
51 - Move London Office to Cabinet Portfolio

This move is an administrative exercise and delivers little 
tangible benefit in terms of meeting the Government’s 
priorities.  It is, though, a sensible change given the 
current responsibilities of the Cabinet Secretary and it is 
straightforward to do.  The action necessary has been agreed 
and the formal transfer of the London Office to the Cabinet 
Secretary took place on 1st July.  

Current Status: Completed and closed.

Creation of a Single Utilities 
Commission 

Relevant EY Recommendations: 
25.1 – Merging of ERA, ICTA and Water Regulation 
into Utilities Commission

The Government has accepted, in principle, the 
recommendation to create a single Utilities Commission.  
This will reduce the size of Government and will create 
a new entity that is more efficient and effective than its 
predecessors.  It will ensure a sound regulatory regime for 
the benefit of business and household customers alike.

The project is necessarily very complex.  It will require the 
creation of a new legislative framework and then the detailed 
arrangements for abolishing the existing regulators and 
establishing the new one will need to be carefully planned 
and executed to ensure continuity through the change.  A 
consultant has been brought in to help develop the detail of 
the project.

Current Status: In Business Case development

Creation of an Office of the 
Ombudsman 

Relevant EY Recommendations: 
40 – Sharing of administrative staff between the 
Complaints Commission, Information Commis-
sioner’s Office and Auditor General

EY recommended a programme to share administrative 
support across the “regulators” of Government.  More detailed 
analysis suggested that a better option was a complete 
merger of the Complaints Commission and Information 
Commissioner into the Office of the Ombudsman which 
would then also be able to take on the independent police 
complaints function which had not been established, despite 
being required by the Police Law, 2010.

As well as reducing the number of Government entities, this 
approach creates significant savings from the total costs of 
the current arrangements and therefore allows the police 
complaints functions to be added at no net cost.  The increase 
in actual investigative resources will deliver more effective 
responses to customers and thus should yield additional 
customer benefits.  Additional functions, such as data 
protection, can be added to the Office of the Ombudsman as 
appropriate.

Current Status: In Business Case development

Raise the Retirement Age for 
Civil Servants 

Relevant EY Recommendations: 
49 – Explore the impact of raising the retirement 
age for Government workers to 65

The Government has decided to give civil servants the option 
to retire at 65 rather than at 60 as at present.  This will mirror 
legislation being brought forward to raise the retirement 
age for private sector workers.  This will contribute to the 
maintenance of long term stability in Government finances 
by reducing the strain of public sector pension requirements 
and enable considerable knowledge and experience to be 
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retained within the civil service for the benefit of public 
services.

Current status: In Implementation

Rationalization of Property 
Holdings to Support Investment 

Related EY Recommendations: 
1.1 – Sale of Excess Property

The Government has considerable property holdings not 
currently required for operational reasons and unlikely to 
be required in the future. Disposal of such surplus assets 
can realise capital receipts which can be applied to help 
fund infrastructure and other major projects or pay down 
debt.  An initial sifting process has taken place with Cabinet.  
This looked at issues such as marketability, community 
sensitivity and environmental constraints and has identified 
an initial tranche of parcels of land for disposal.  The project 
will identify the best means by which the initial tranche 
of land sales might be taken to market and propose a re-
review process to be applied once future investment plans 
are known.  Sales of particular parcels of land will proceed 
if opportunistic disposals can take place while the project is 
being developed.

Current Status: In Business Case development

Explore the Potential Benefits of 
the Creation of a Single Cultural 
Entity

Related EY Recommendations: 
32 – Merger of National Museum, Art Gallery and 
Cultural Foundation into one Cayman Cultural 
Entity

Currently, there are three separate entities dealing with 
aspects of Caymanian cultural heritage – the National 
Museum, the Art Gallery and the Cultural Foundation.  The 
EY report recommends consideration of the merger of these 
three bodies into a single new cultural entity.  The benefits 

would include sharing of practice and expertise and reduction 
of costs through sharing of administrative and other 
overheads.  While savings would be relatively low, there could 
also be benefits in terms of creating an integrated cultural 
offer and having a single entity to embody and promote the 
national cultural identity.  The EY recommendation needs 
to be examined in the context of the new National Cultural 
Strategy which is currently being developed and so it is being 
taken forward as part of that project.

Current status: {National Cultural Strategy} In Pro-
ject Planning Phase

Customs Efficiencies 

Relevant EY Recommendations: 
55 – Customs Efficiencies

An efficiency programme linked to the implementation of a 
new IT system will realise improvements in efficiency and 
customer service.  

Further opportunities for improvement alongside other projects, 
notably the implementation of the E-Government programme, 
will be brought into this project as they are identified.

Current Status: In Implementation

Explore Options for the Future 
of the Tourism Attractions 
Board

Related EY Recommendations: 
39 – Restructure Tourism Attractions Board

The Tourism Attractions Board oversees four attractions and 
the Pirates’ Week National Festival.  The Board has been 
active in developing the facilities and further enhancements 
and initiatives are included in plans and budgets for this year.   
That includes taking forward a number of the specific ideas 
for the future activities of the Board that were put forward 
in the EY report with the twin aims of developing the five 
tourism products in the most effective way and reducing the 
overall cost to Government.
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The project is actively pursuing the use of private sector 
contracts and partnership arrangements.  However, the sites 
themselves will be retained in public ownership. The role and 
function of the Board itself will be considered in due course.

Current Status: In Implementation

Options for the Future 
Regulation of Private Sector 
Pensions 

Relevant EY Recommendations: 
46 – Abolish National Pensions Board and move 
responsibilities into CIMA

The National Pensions Bill, 2012, set out the potential 
framework for reform of private sector pensions in the 
Cayman Islands.  One of the key aspects of the proposals 
was to give responsibility for the regulation of pension plans 
and pension plan providers to the Cayman Islands Monetary 
Authority which is best placed to carry out such regulatory 
activities.  The Government has committed itself to a major 
review of the legal and regulatory framework for private 
sector pensions which is due to complete next year.  While 
the specific EY recommendation is not in scope for that 
review, the underlying issues will be addressed.

Current Status: In Project Planning phase

Civil Service 
Transformation

Communications Review

Relevant EY Recommendations: 
29 - GIS to be devolved into the Ministries with a 
lean central functionality
12.1 - Sell Radio Cayman

Currently communications activities are split between 
activities carried out centrally by the Government Information 

Service and various activities that take place within some (but 
not all) Ministries or other entities. GIS includes the CIGTV 
channel. Radio Cayman is a separate department.

Communication activity tends to be ad hoc across government 
as there is no single, clear and consistent structure for public 
sector communications.  GIS lacks an overarching set of 
business objectives and particular campaigns tend to lack 
clear outcomes. Few communications activities are evaluated 
and little learning therefore takes place. 

This project will explore potential options to improve 
Government Communication activities.  The Government has 
sponsored a communications capability review undertaken by 
the UK Government Communications Service. The outcome 
of that review is guiding the creation and implementation 
of necessary changes. That includes consideration of the 
future of the key public service communication channels 
and resources.  However, the EY recommended option to 
sell Radio Cayman is out of scope because of its strategic 
importance as an effective community communication 
channel, especially in time of national emergency.

Current Status: In Business Case development

Improve Government 
Procurement

Relevant EY Recommendations: 
42 – Improve Government Procurement

In February 2015, the Government appointed a new Director 
of Procurement to manage this improvement project.  This 
project covers three key areas of activity:
1. Establishing the necessary governance arrangements 
through a new legislative framework and the follow-on 
regulations, policies and procedures.
2. Identifying areas where there is savings potential 
from Government contracts through the use of category 
management approaches, supported by the necessary 
analytics.
3. Establishing a central procurement function to set 
Government standards, tools, and templates.  The central 
procurement office will facilitate the establishment of 
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government-wide contracts where appropriate but the 
primary responsibility for procurement and contract 
management will remain in individual Ministries, using a 
consistent approach and process in accordance with the 
central standards.

Current Status: In Project Planning phase

Develop a Policy to Safeguard 
Staff Impacted by Organisational 
Rearrangements

Relevant EY Recommendations: 
48 – Implement legislation to protect employees 
transitioning to the private sector in Cayman Islands

The Portfolio of the Civil Service is responsible for 
developing a set of standards and guidelines for the 
personnel arrangements to be followed when a project 
results organisational re-arrangements.  These could range 
from some form of restructuring within the civil service 
to outsourcing (whether to a private sector, to a staff run 
mutual, charitable organisation or other legal entity). It is 
important that civil servants impacted by such organisational 
re-arrangements are treated fairly, and that transitions, if 
any, are smooth. This project is a key enabler for other parts 
of the overall programme and it is therefore underway as a 
high priority. 

Current Status: In Project Planning Phase
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Phases Two and Three 

Nine projects have been allocated to the next two phases of the programme, based on 
their relative importance and the potential for relatively immediate delivery. These 
projects are challenged to move towards an Outline Business Case in the first quarter 
of 2016.  This will allow the phasing to be refined.  A small number of projects will 
become Phase Two and as far as possible they will be implemented by mid-2017.  The 
remainder will progress at a slower pace as Phase Three with project planning taking 
place during 2016 so that they can be programmed for implementation during 2017-
18.  Where there is good reason, the outline Business Case may take longer to produce.  
In those circumstances, projects will be slotted into the relevant phase as the business 
cases become available.

Achieving Better 
Outcomes

Creation of a Policy Framework

Related EY Recommendations: 
19.1 – Develop a long term vision for the Cayman 
Islands
22.1 – Simplify budgeting and financial reporting
1.2 – Creation of a REIT

There is no clearly articulated vision for the future of the 
Cayman Islands.  Without such a vision, it is difficult for the 
Government to take decisions and make strategic choices 
between options for the future. The process required to 
create a vision could benefit from drawing on a range of 
sources that are readily available, each of which potentially 
contributes part of the overall picture.

The development of a vision in itself though is only helpful 
if there is a process to translate it into a programme of 
Government action.  This would be resolved through the 
creation of a medium term Government Strategy and 
financial plan, indicating the particular actions which were 
being proposed and funded for the period which would 
contribute to the achievement of the long term vision.

There is a particular issue in respect of land-use planning and 
development decisions.   The Government needs to manage 
development positively in the long term interests of the 
Islands rather than reacting to proposals brought forward by 
the private sector.  There is a clear need (and a legislative 
requirement) for a more strategic approach which would see 
the creation of a new long term development plan for the 
Islands, informed by the vision. 

It is envisaged that the work will be undertaken in four 
phases:
1. Development of the long term vision – internal work 
drawing together and building upon existing material should 
enable a “green paper” followed by appropriate public 
engagement before the vision is finalised.
2. Research, analysis and policy option development to 
underpin the production of the other framework documents 
in subsequent phases.  This work would begin as the draft 
vision is concluded and run for as long as necessary to 
support the next two phases.
3. The successful progression of phase two would enable 
the Government to move quickly to produce a Government 
Strategy and an accompanying medium term financial 
strategy following the next election.  
4. The National Development Plan will need to follow the 
vision and will necessarily involve further, specific research, 
analysis and consultation.  

The policy framework then needs effective implementation.  
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Crucially, the service planning and budget setting processes 
need to be aligned so that they are focussed on the delivery 
of the Government Strategy not simply on rolling forward 
historic patterns of spending with marginal changes.  The 
reporting arrangements could be simplified as EY suggest as 
part of the process redesign.

Suitable service plans with aligned budgets then need to be 
delivered effectively.  There is therefore a crucial link to the 
Civil Service Transformation project which is designing and 
implementing a new performance management system.

Current Status: In Project Planning phase

Delivery of Services and 
Programmes to Address 
Unemployment 

Related EY Recommendations: 
50 – Move the Work Permit Board to Education, 
Employment and Gender Affairs

The labour market in the Cayman Islands reflects the need 
to import both skilled and unskilled labour to meet demand 
from employers.  The total local labour force is increasing 
and unemployment among Caymanians has been falling.  
Yet despite high existing and future demand for labour there 
are barriers (real and perceived) which prevent Caymanians 
from getting jobs.  The recent work of the Inter-Ministerial 
Committee on Employment has provided considerable 
insight into the current operation of the labour market and 
factors affecting Caymanian access to jobs.

This project will develop an overarching, Government-wide 
policy framework on employment and, in that context, 
review the effectiveness of existing activity designed to get 
Caymanians into employment.  Among other things, it will 
investigate the current and future skills needs of employers 
and identify a strategic response capable of creating and 
maintaining suitable training and development programmes 
that could ensure Caymanians have those required skills 
now and in the future.  It will identify specific interventions 
to overcome the social and economic barriers to Caymanian 
employment.  It will consider whether any organisational 
change within Government would facilitate more effective 

working, including potentially the best arrangements for the 
administration of work permits.

Current Status: In Business Case development

Transform Education 
Governance and Drive an 
Improvement in Standards

The framework for education in the Cayman Islands 
has remained largely unchanged for over 30 years.  The 
Government has acted by bringing forward a new Education 
Bill which has the potential to modernise the education 
system, drive higher standards in schools and support young 
people to achieve their potential.  The Bill was put out for 
public consultation over the Summer and responses received 
are helping to shape its final provisions.

In part, the Bill will give a legislative basis for matters that 
are already in place as a matter of policy.  It will regularize 
and further develop the framework for important activity 
in respect of special educational needs; early childhood 
education; and technical and vocational education and 
training.

The Bill creates the ability for Cabinet to establish executive 
decision making authorities for government schools which 
allows for community partners, parents and other groups of 
persons to be responsible for prescribed decision making in 
relation to the conduct of schools. This project will develop 
a decision-making framework and implementation pathway 
that will facilitate the establishment of such authorities.

Current Status: In Business Case development
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Public Service Innovation

Explore Options to Improve the 
Efficiency and Effectiveness of 
Parks, Recreation & Cemeteries

Related EY Recommendations:
13.1.13 – Outsourcing and employee mutuals, 
parks, recreation & cemeteries services

The Parks, Recreation & Cemeteries Unit is part of the 
Public Works Department. It carries out landscaping and 
other related maintenance activities on a range of publicly 
owned sites.  Some similar work is provided by others also 
through Public Works and there are related landscaping and 
other services carried out through other government entities.  
There is a ready private sector market for this activity and 
appetite from the private sector to take on the work.  

The project will focus on a review of the efficiency and 
effectiveness of current activity, including an evaluation of 
the current use of other contractors for this area of work.  It 
will consider whether this unit could take on work for other 
government entities, either within Public Works or as a 
new business and the scope to increase the use of external 
contractors and how the work might be appropriately 
packaged.

Current Status: In Business Case development

Explore Options to Improve 
the Efficiency and Effectiveness 
of Planning and Building 
Inspection

Related EY Recommendations: 
13.1.10 – Outsourcing and Employee Mutuals – Plan 
Examinations
13.1.12 – Outsourcing and Employee Mutuals – 
Building Inspections
36 – Incorporate Street Naming & Numbering into 
Central Planning Department

Planning and building control are important regulatory 
functions of Government.  There are three distinct parts to 
the development process:
1. Planning applications are considered and then determined 
either directly by the planning service or, for major applications, 
referred to the central planning authority for decision.
2. Detailed plans are then subject to examination by the 
building control section who, if relevant codes are met, will 
grant a building permit
3. During the build out phase, inspections are carried out at 
key points to determine compliance with relevant codes and 
the original planning permission prior to the granting of a 
certificate of occupancy.

Staffing levels are relatively fixed and permanent while work 
volumes vary with levels of economic activity. The efficiency 
and effectiveness of these processes are crucial in supporting 
appropriate private sector investment which itself stimulates 
vital economic growth.  There are currently no private sector 
providers in the market directly.  However, there are private 
sector firms in related fields and measures could be put in 
place to develop a market for this work in the future.

The project will consider the scope for changes which reduce 
costs, improve efficiency and which deliver better, more 
timely services to customers.  It will consider the use of 
private providers for some or all of these activities.  

The EY recommendation to incorporate the street naming 
and numbering function within Planning can be considered 
as appropriate during the project.

Current Status: In Business Case development

Explore Potential to Improve 
Debt Collection

Related EY Recommendations: 
2.2 – HSA, improve processes to reduce bad debts 
going forward
2.3 – HSA, pass very old debts on to debt collection 
agency for recovery
13.1.9 – Outsourcing and employee mutuals, debt 
collection
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There is a significant problem with recovery of debts on 
services provided by the HSA.  By the end of 2015/16, the 
provision for HSA bad debts is estimated to reach over 
$80m, having risen from $45m over a three year period.  
This position is not sustainable.  

While all areas of Government activity should be addressed 
over time, action needs to be taken in respect of the HSA debt 
as a matter of high priority.  First, the process needs to be 
redesigned so that new HSA charges are collected effectively 
and the debt provision does not continue to escalate.  
Secondly, action needs to be taken on the historic debt book.  

The project will redesign the process for HSA income/debt 
collection going forward to ensure it is effective in recovering 
money owed and that bad debts do not accumulate.  It will 
design a process to review all outstanding HSA debt.  Finally, 
it will propose a programme of similar action for other parts 
of Government as necessary

Current Status: In Business Case development

Explore Options to Improve the 
Efficiency and Effectiveness of 
Government Catering Services

Related EY Recommendations: 
13.1.2 – outsourcing and employee mutuals, prison 
catering
13.1.3 – outsourcing and employee mutuals, hospital 
catering and linen services

Currently, catering services at the hospital and prisons are 
provided in-house.  It appears that costs are high and the 
quality of provision is open to improvement.  The recent 
prison inspection included a review of prison catering that 
was highly critical of the service.  There is an active market 
for catering on the Island and private sector contractors are 
used elsewhere in Government, notably in schools.  Similarly, 
there is a very well developed market for linen services across 
the Islands which could readily be utilised by the hospital.

The project will review the efficiency and effectiveness 
of current catering in the hospital and prisons and linen 

services at the hospital.  It will consider the scope to increase 
the use of external contractors and how the work might be 
appropriately packaged.

Current Status: In Business Case development

Exploring Options to improve 
Effectiveness of Current 
Arrangements for Developing 
and Implementing Drugs Policy

Related EY Recommendations: 
28 - National Drug Council to be abolished and 
moved within the HSY&C Portfolio

Concern over drug use and the relationship to crime and health 
problems is high in the community.  The Government has a 
clear mandate to tackle the issue as a high priority and a clear 
role to play.  The National Drug Council has been in existence 
for nearly 20 years and in recent months synergies have been 
identified and leveraged with a number of other departments 
under the remit of the Home Affairs Ministry including 
the RCIPS, the Prison Service & the Dept. of Community 
Rehabilitation.  Current year business plans have been informed 
by this improved inter-agency collaboration. A legislative review 
has already commenced. 

There are other agencies inside and outside of government 
which deliver functions related to the NDC’s mandated 
activities. 

The Project will determine whether the range of functions 
currently required of the NDC under its legislative mandate 
(for information and intervention) are actually desirable in 
terms of the potential impact on drug use and dependency.  
Building on recent work, it will investigate whether there 
are significant gaps or overlaps between the NDC and 
other agencies and how this might be rectified. It will also 
recommend a framework for on-going evaluation and review 
of the effectiveness of drug policy in the Islands

Current Status: In Business Case development
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Civil Service 
Transformation

Modernising Terms and 
Conditions of Civil Servants
Relevant EY Recommendations: 

3.3- Re–Introduce the concept of co-pay and 
deductibles

Civil Service HR practices have been dictated by a decade of 
austerity measures.  As Government’s financial performance 
has improved and stabilised, there is a need to address the 
anomalies arising from overreliance on short-term strategies 
to cut costs.  There is also a need to restructure civil service 
terms and conditions in a manner which embraces modern 
HR strategies, including cost-sharing for benefits. The 
project will explore potential options to update civil servants’ 
terms and conditions.

Current Status: In Business Case development
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Achieving Better 
Outcomes

Modernisation of Social 
Assistance Programmes

Related EY Recommendations:
None

The Government operates a range of targeted social assistance 
programmes which together have a value of well in excess of 
$50m.  A recent report from the Auditor General concluded 
that there is little co-ordination of the individual programmes 
and there is a need to set out clearer, more consistent policy 
objectives.  Individual programmes need specific objectives 
and performance should be fully measured and evaluated.  
Responses to individuals, families or target groups need to 
be timely, appropriate and effective.

The project will create a coherent, Government-wide policy 
towards social assistance programmes with clear objectives 
and underpinned by appropriate, up-to-date legislation. It 
will fully evaluate the effectiveness of current programmes 
against the proposed objectives and recommend any 
necessary changes.

Current Status: In Business Case development

Explore Options for Extending 
Support to the Financial 
Services Industry

Related EY Recommendations:
None
Financial Services is one of the two key, pillar industries for 
the Cayman Islands now and in the future.  The Government 
is clear on its objective to create and sustain an environment 
in which the Financial Services Industry can remain 
internationally competitive with a fair, robust and efficient 
regulatory framework.

The 2015/16 budget includes a significant increase in 
budgets for activity that contributes to supporting the 
Financial Services Industry.  This project will consider the 
business case for further extending Government support to 
the Financial Services Industry by weighing any increase 
in investment against the benefits that could be realised.  It 
will determine the most appropriate means of achieving any 
proposed increase in investment.

Current Status: In Business Case development

Explore Potential to Transform 
Health Provision 

Related EY Recommendations: 
2.1 – Outsource whole hospital operations

The Cayman Islands Health Services Authority (HSA) 
provides care through the 124-bed Cayman Islands Hospital 
(104 inpatient and 20 observation beds) and the 18-bed Faith 
Hospital on Cayman Brac.  Ancillary services are offered at 
district health centres, and clinics for dental and eye care.  
The HSA also provides a public health function.  

Phase Four
Phase Four consists of eighteen projects.  It is expected that the more straightforward 
projects will move to an Outline Business Case in the second quarter of 2016, with 
necessarily longer timeframes applying to more complex projects.  As the business cases 
are considered, future scheduling of project planning activity and implementation will 
be carried out based on the strength of the business cases and available resources.  
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HSA offers services for insured persons, principally through 
CINICO where customers are required to use HSA services 
and also for indigents and others whose costs are directly 
paid for by Government. In addition, where procedures for 
indigents, seamen and veterans are required overseas, these 
are directly funded by Government.   

The system is complex and expensive.  Health infrastructure 
needs some improvement and service provision is not 
uniformly of high quality.  

The project will review the efficiency and effectiveness of 
HSA operations and consider alternative means of meeting 
the health needs of HSA customers either through a reformed 
HSA model, a wholly outsourced provider or some form of 
joint venture.  It will review processes for overseas treatment 
procedures.

Current Status: In Business Case development

Explore Options for the Future 
Operation and Funding of 
CINICO 

Related EY Recommendations: 
3.1 – Enter in JV with a private firm to allow CINI-
CO to become more commercial with the ultimate 
aim of moving CINICO into the private sector
3.2 – Pooling of risks across the health insurance market
3.3 – Introduce the concept of co-pay and deductibles

The Cayman Islands National Insurance Company (CINICO)
is a wholly-owned Government insurance company.  It 
provides cover for the whole civil service and their dependents, 
for retirees and for seafarers and veterans.  The entire cost of 
the premiums paid to CINICO in respect of those customers 
is currently met by Government.  Other residents are able to 
buy policies from CINICO as they can from other providers.

CINICO is limited by the legal framework it operates within 
and is unable to spread risk effectively.  The existence of 
CINICO and the products it offers potentially distorts the 
health insurance market.  CINICO customers are limited to 

HSA providers where they offer a service and therefore this 
project has a strong interdependency with that exploring the 
potential to transform health provision.  
The current level of contributions is inadequate to meet 
future liabilities and a strategy is needed to bridge the gap.  
The Government has announced it will look at the issue of 
co-pay for some civil servants.  The Deputy Governor has 
been asked to take the issue forward and is doing so linked 
to a project conducting a wider review of the terms and 
conditions of civil servants.

The project will review the operation of CINICO in the 
context of the wider health insurance market and consider 
the best means of providing health insurance to civil servants, 
seafarers and veterans.  The project will also examine the 
scope for CINICO to diversify its range of products.  Related 
to the wider health transformation project, it will explore the 
most appropriate relationship between CINICO and the HSA 
both from a Government and a customer viewpoint

Current Status: In Business Case development

Explore Potential to Improve 
Government Support to New 
Businesses

Related EY Recommendations: 
17.2 - Recapitalize and Commercialize CIDB
OR 17.3 – Abolish CIDB
31 – Abolish National Housing Trust and incorpo-
rate functions into CIDB

The Government offers a range of incentives and support 
mechanisms to new businesses both directly and through 
mechanisms such as Cayman Enterprise City.  These policies 
and programmes have tended to be developed in isolation 
and to meet a particular purpose rather than as an integrated 
approach to business support. There is little consistent 
targeting of identified growth sectors. 

Other organisations provide support to new and growing 
businesses.  The Government offer needs to be integrated 
with and not duplicate those services.
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The project will seek to develop a better understanding of the 
needs of new and growing businesses and of the range of help 
and support already available.  It will create a Government 
support and incentives offer that is appropriately targeted at 
the businesses Government wishes to support and properly 
integrated with other providers.  In doing so, it will consider 
whether the Government itself is best placed to offer support 
or whether other providers could be commissioned to provide 
additional services alongside their own work.

The future of the Cayman Islands Development Bank needs 
to be considered as an integral part of this review and 
the project will determine the future role, structure and 
capitalization of the CIDB.

Current Status: In Business Case development

Explore Potential for a 
Comprehensive Approach 
to Incentivizing Business 
Behaviours

Related EY Recommendations: 
None

The Cayman Islands has traditionally relied on systems of 
penalties in order to drive business behaviours, in particular 
in relation to the employment of Caymanians.  More recently, 
it has considered approaches to incentivising business 
through proposals for an accreditation scheme which would 
assess the practices of business in respect of issues such as the 
employment, development and promotion of Caymanians 
and compliance with regulatory frameworks.  The rewards 
for business would be in terms of easier paths through the 
work permit and immigration process.

There is potential to extend the Government’s approach into 
a more broadly based scheme – for example, it might look 
at the local sourcing of supply chain and other contracts.  
Similarly, rewards could be extended beyond easier access to 
immigration as the “score” could be used to determine access 
to things like Government contracts. 

The project will review plans for the accreditation scheme 

and consider the potential for a comprehensive framework to 
incentivise responsible business across key areas of business 
activity.  It will examine how best such a scheme could be 
administered including through the use of private sector 
assessors.

Current Status: In Business Case development

Public Service Innovation

Explore Options for Improving 
the Efficiency and Effectiveness 
of Light Vehicle Maintenance

Related EY Recommendations: 
13.1.17 - Outsourcing and Employee Mutuals – Light 
Vehicle Maintenance

This project will explore the potential to improve the 
efficiency and effectiveness of light vehicle maintenance 
which is currently carried out in-house by the Department of 
Vehicle and Equipment Services on behalf of nearly all other 
services.  Vehicle maintenance is not a core government 
function and could readily be done by the private sector.  
There is an existing market on the Islands for this service.  

RCIPS has bought in maintenance as part of its vehicle 
package and the practice could be extended.  A new vehicle 
purchasing policy has just been agreed that will impact on 
demand for maintenance in the future.  Demands from 
departments for vehicles may change as service delivery 
mechanisms change.   For all of these reasons, a review 
looking at the future operation of this service will be timely.

The project will analyse and compare the current costs of 
provision from the in-house service, the RCIPS arrangements 
and other potential market solutions.  It will consider 
approaches to improving in-house services or making greater 
use of private sector providers for all or part of the current 
operation.
 
Current Status: In Business Case development
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Explore Options to Improve the 
Efficiency and Effectiveness of 
Public Works’ Operations

Related EY Recommendations: 
13.1.12 – Outsourcing and employee mutuals, oper-
ations and works services (PWD)

The project covers activities associated with Government 
property and asset management, including professional 
services such architecture and quantity surveying as well as 
repair and maintenance.  The Government already uses a 
mixed economy approach in looking at many of these services.  
The in-house provider is the Public Works Department.

This project will consider the scope to improve the efficiency 
and effectiveness of all these activities including the potential 
to increase private sector provision.  Active local markets of 
private sector providers exist for most areas of PWD work.

Current Status: In Business Case development

Explore the Potential to 
Commercialize the National 
Mail Service

Related EY Recommendations: 
11.1 – Postal Services; Commercialize then Exit

Government currently operates the National Mail Service 
which is its designated operator responsible for carrying 
out its international obligation to provide a mail service to 
all residents as per its membership in the Universal Postal 
Union.  It therefore handles all aspects of mail collection 
and delivery of all domestic and international post, as 
well as managing relationships with international postal 
administrations in the network.  

The National Mail Service operates retail outlets on all 
three islands which handle the sale of stamps and the full 
range of mail products; the rental of boxes for the delivery 
of mail; provision of other value-added services such as bill 
payments; and phone top-ups.  

The net annual cost to Government is around $1.5m as prices 
are subsidized and costs static.  Letter mail volumes and 
therefore income are falling, but there is growth potential 
in the parcel sector.  There are private sector operators in 
closely related logistics and retail markets though provision 
of services is limited to Grand Cayman.  

The project will analyse the current and future markets in 
which the National Postal Service operates, forecast potential 
revenues and consider strategic responses including the 
potential for partnering (“worksharing”) arrangements 
with related private sector providers.  It will explore the 
potential for extending mail services’ operations into related 
fields and consider options for revenue generation through 
extending retail operations in related markets.  The potential 
for reducing cost through alternative means of delivery of 
existing retail operations including through on-line channels 
will be explored.

Current Status: In Business Case development

Explore Options for the Future 
of the NRA and its Operational 
Activities

Related EY Recommendations: 
23.2 – Outsource NRA maintenance functions with 
NRA role as policy setter and contract manager
23.3 – Outsource NRA major capital works function 
13.1.18 – Outsourcing and employee mutuals, Road 
maintenance

The National Roads Authority (NRA) was established to 
manage and maintain the country’s roads and related 
infrastructure.  The NRA carries out both on-going, planned 
and reactive maintenance of highways and it plans and 
delivers improvement and construction schemes.  

The project will examine opportunities to make the current 
in-house NRA operations more effective and efficient and 
consideration can also be given to extending the use of 
external contractors.  Some construction projects are already 
carried out by contractors and there is scope to extend that 
approach. The market is currently limited but could be 
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readily developed if there was a pipeline of Government work 
available.

Current Status: In Business Case development

Explore Options to Reconfigure 
Government Security Services 
to Reduce Cost and Improve 
Effectiveness

Related EY Recommendations: 
47 – Re-evaluate the need for the volume and scope 
of security services employed
13.1.4 – Security at Court, Governor’s House and 
police cells
13.1.5 – Outsourcing and employee mutual, war-
rants and summons

The Government currently contracts for a considerable 
number of security personnel across its estate.  It is not clear 
that the volume and placement of security relates to a clearly 
identified risk.  

The Police currently provide security at the Court, the 
Governor’s House and Police Cells.  Similarly, the serving of 
warrants and summons in criminal cases is carried out by 
police (while the private sector already fulfils this function 
in civil cases).  This means that approximately 15 uniformed 
officers are tied up in standing guard or process serving 
rather than front line policing.

The project will re-evaluate security risk across the 
Government estate in order to ensure that future security 
services and physical security measures are matched to the 
assessment of risk.  It will then consider the potential to alter 
contracting arrangements with private sector security for 
some or all Government work and examine the potential to 
use redeployed Government security guards to take on some 
or all functions currently undertaken by uniformed police 
officers.  

Current Status: In Business Case development

Explore Options to Improve the 
Efficiency and Effectiveness of 
Land Surveying Services

Related EY Recommendations: 
13.1.14 – Outsourcing and employee mutuals, sur-
veying services

There is currently an in-house team of land surveyors and field 
survey assistants undertaking survey work for Government, 
as well as reviewing / authenticating all land surveys 
submitted for Registration by the private sector Licenced 
Land Surveyors.  There is an active market providing land 
surveying services on the Islands.

The project will review the size, function, efficiency and 
effectiveness of current in-house land surveying activity; 
consider the scope to develop the use of external contractors; 
and determine how the work might be appropriately 
packaged.

Current Status: In Business Case development

Explore Options to Improve the 
Efficiency and Effectiveness of 
Vehicle Safety Inspections

Related EY Recommendations: 
13.1.15 – Outsourcing and employee mutuals, vehi-
cles safety inspections and examiners

Vehicle inspection as required by the Traffic Law currently 
operates on a mixed economy model.  The Government 
provides the service and there are 12 private sector providers 
certified to provide vehicle inspections.  

The project will review the efficiency and effectiveness of 
current in house inspection activity and evaluate the current 
activity of private sector providers.  If appropriate it will then 
examine the scope to increase the use of private providers 
and reduce the size of the Government operation.

Current Status: In Business Case development
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Civil Service 
Transformation

Shared Services 

Relevant EY Recommendations: 
21.1- Introduce shared services for whole of 
Government for certain functions
22.3 – Reintroduce limited interagency 
transactions in financial reporting
22.2 Increase Oversight Powers of the Central 
Finance Function
22.3 – Reintroduce limited interagency 
transactions in financial reporting
26.1- Centralising/merging of tribunal administration

The Shared Services sub-programme includes a range of 
projects which will explore the potential to consolidate 
common administrative functions and processes.
It includes exploring:
• the potential to introduce a Shared Services Model for 
Government HR, Finance and Revenue Collection functions 
and services.
• options for increasing the level of oversight by the central 
finance function within the civil service.
• the potential case and options for reintroducing interagency 
charging, as part of the shared services targeted above, and 
for other suitable and appropriate support services.
• potential solutions to improve the efficiency and effectiveness 
of Tribunal Administration, to create a tribunal service that 
is integrated, professional, efficient and customer-focused.
• the potential to achieve synergies and learnings and 
enhance the quality of the Government’s internal and HR 
audit services, through a merger of the HR Audit and Internal 
Audit functions.  

Current Status:  In Business Case development

IT Transformation

Relevant EY Recommendations:  
24.1- IT Transformation
13.1.6- Outsourcing and employee mutuals, 
application services
13.1.7-Outsourcing and employee mutuals, 
technical services
13.1.8-Outsourcing and employee mutuals, 
printing/distribution services

The IT Transformation sub-programme will include some 13 
potential projects.  In summary, there has been no coherent 
IT strategy driving Government activity.  The need to address 
this has been recognised, and Deloitte was commissioned to 
draft a proposed way forward during last year.  The further 
development and implementation of their work is an essential 
component of the IT Transformation sub-programme. 

The Government also needs to systematically address 
information ownership and dissemination.  Decisions 
will need to be taken on the appropriate configuration for 
the delivery of IT services either in-house, using external 
providers or in combination. 

The IT Transformation is a key enabler for the E-Government 
Programme and it may potentially link into a variety of other 
change projects.  

Current Status: In Business Case development 
for key transformational projects though some 
other projects are already in Project Planning or 
Implementation phases 
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Improving Performance 
Management within the Civil 
Service

Relevant EY Recommendations: 
20.1- Improve performance management of public 
service employees

The EY recommendation focuses on managing performance 
at the individual level. Recent hard work has resulted in near 
full compliance with the organizational requirements for 
individuals to have a performance agreement.

This project will explore options to make the performance 
management process and practice more effective for 
managing actual performance and using the process to drive 
performance improvements. It will explore how to link this 
better to training and development plans and to have the 
process underpin the development of succession plans and 
wider approaches to the identification and development of 
talented individuals as part of the Deputy Governor’s wider 
strategy for the Civil Service. It will also seek to strengthen 
links between performance and reward and discipline.  

Current status: In Project Planning Phase

Explore Potential Solutions to 
the Problem of Qualified Audit 
Opinions

Relevant EY Recommendations: 
22.4 – Initiate project to find practical solutions to 
the issues of qualified audit opinions

There is a long-standing issue with very large numbers of 
Government departments and entities receiving qualified 
audit opinions year after year.  There has been considerable 
improvement but the persistence of the problem potentially 
undermines the Government’s reputation with both the 
public and business community.  This project will seek to 

identify the root causes, and to establish an overall drive to 
tackle the issues across Government. Cabinet has appointed 
the Public Management and Finance Law Committee to make 
recommendations for changes to the PMFL. This project will 
be significantly impacted by the changes as a result of the 
recommendations made by this Committee.

Current Status:  In Business Case development

Improving Customer Service 

Relevant EY Recommendations:  
None

This project will explore options for a comprehensive 
programme to improve customer service with the Cayman 
Islands civil service, inclusive of:
• Strengthening customer service skills.
• Ensuring good customer service skills are demonstrated 
consistently.
• Improving customer interactions.
• Developing effective customer service organisational 
strategies.
• Improving employee engagement.
• Providing easily accessible ways for customers to provide 
feedback.

Current Status:  Outline Business Cases in 
Preparation
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Achieving Better 
Outcomes

Explore Potential for a 
Comprehensive Approach to 
Early Intervention to Support 
Children and Young People at 
Risk of Criminality

Related EY Recommendations: 
None

The placing of this project in Phase Five reflects the need 
to complete other work in order for this project to be taken 
forward effectively. In particular, work is already underway 
to improve risk assessment; better tailor interventions; 
and improve outcomes for vulnerable young people. The 
completion of this work during 2016 will provide the essential  
foundation for an early intervention approach.

Programmes exist at the population level to dissuade young 
people from crime and, if those fail, then offenders are 
punished.  More can be done positively intervene to divert 
specific young people who are at risk away from crime.  

The potential long term benefits of successful intervention are 
significant and there is a realistic “invest to save” proposition.  
The costs of failure in terms of prison costs, social assistance 
and health costs can run into hundreds of thousands of 
dollars per individual.  The cost of a targeted intervention 
is very small in comparison.  The potential payback to 
Government in terms of cost avoidance is therefore great and 

the benefits to the life chances of the individuals concerned 
and their families are potentially even greater.  

This project will evaluate existing activity which could form 
part of any early intervention programme and establish a 
suitable programme of risk-based early intervention based 
on established international practice.  In considering how 
best such a programme might be implemented, the project 
should recognise the significant potential contribution of the 
non-Government sector.

Public Service Innovation

Explore Options for the Future 
of the Children and Youth 
Services Foundation

Related EY Recommendations: 
43 – Bring CAYS back into the Department of 
Children and Family Services

The CAYS Foundation has been established as a 
Government Company/ not-for-profit organization.  It 
operates three residential facilities (Frances Bodden Girls’ 
Home, Bonaventure Boys’ Home and Phoenix House) for 
children and young people at risk, running therapeutic 
and rehabilitative programmes.  The Foundation attracts 
considerable non-government funding.  The EY Report 
recommended bringing CAYS back into the Department 
of Children and Family Services and there are potential 
synergies with services provided directly through the 
Department of Counselling Services.

Phase Five

Phase Five consists of seven projects that will be taken forward as resources allow.  Typically 
these projects have fewer benefits or are complex and time consuming to deliver.  Each has 
an indicative timescale which will be kept under review.  The scope of the projects has been 
formally defined by Cabinet but in most cases the projects have been paused at that point, 
allowing Ministries to complete the work for subsequent stages as they have the opportunity 
to do so.  
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The project will determine the extent of any efficiency that 
would arise from reintegrating CAYS and examine whether 
this reintegration would enable more effective service 
delivery.  It will identify any risks arising from reintegration, 
in particular to CAYS’s access to non-governmental funding.  
It should consider the potential to revise the role of CAYS 
in light of any reform of Drugs Policy Implementation and 
any new approach to Early Intervention which are related 
projects in the Project Future programme.

Explore Options for the Future 
of the Turtle Farm

Related EY Recommendations: 
5.3 – Turtle Farm, Sale or Joint Venture

The Turtle Farm was nationalised in 1983 after private sector 
operators had failed to make it a viable business even on a 
non-profit basis.  The core purpose of the farm is to build the 
population of turtles to allow release back into the wild but 
also to meet local demand for food products.  An expanded 
nature park/tourism attraction has been added.  The Turtle 
Farm is the most popular land-based tourist attraction on the 
Islands.  However, it costs the Government approximately 
$9.5m per annum to keep it running.  Most of that is 
taken to pay down historic debt but there is also an annual 
operating loss.

The potential for Government to exit has been considered in 
the past.  Its multiple purposes as conservation facility, food 
producer and tourist attraction make it a difficult business 
or voluntary sector proposition and the previous history of 
loss making in the private sector coupled with high debt do 
not make it attractive.

There is, though, no compelling reason for Government 
to retain ownership if an alternative can be found.  The 
project should examine all options for the future ownership 
and/or operation of the Turtle Farm as a whole or in 
parts.  Consideration needs be given to ensuring that each 
of the three elements of the farm’s current operations is 

maintained.  The project will be taken forward once the 
majority of debt has been repaid and that is reflected in 
positioning in Phase Five.

Explore the Potential to 
Commercialise the Stock 
Exchange

Related EY Recommendations: 
18.2 – Stock Exchange, Improve commercial 
viability then sell in 3-5 years

The Stock Exchange is Government owned and operated.  
It has a modest book value and returns a dividend to 
Government annually.  However, most major stock exchanges 
are privately owned and operated.  This has enabled them 
to improve and diversify the range of services offered; 
make rational investment decisions including mergers and 
acquisitions; and reduce costs.  

Moving the Cayman Islands Stock Exchange into the private 
sector would be a long term project.  EY suggest it would need 
to commercialise its operations and then be fit for sale in 3-5 
years’ time.  While the Government could see an increased 
return in the short term from the commercialisation process, 
there would also be a cost.  The value of any sale would be 
entirely dependent on market appetite at the time.

The project will not commence until following the IMF 
assessment of CIMA since it is clear that the regulatory 
relationship between CIMA and the Stock Exchange will 
be an issue of concern during that assessment and the 
outcome could have a significant impact on this project.  
In the meantime, the Stock Exchange will continue to take 
opportunities to improve its commercial viability.  The Stock 
Exchange Council is looking to increase its marketing budget 
and to drive successful take up of its trading platform by new 
members.
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Explore Options for the Future 
of the Native Tree Nursery 
Outside of Government

Related EY Recommendations: 
52 – Sale of Native Tree Nursery

The Native Tree Nursery is located at the Botanic Park.  It 
was a Darwin Partners project and works to spread the use of 
30 native species of tree and shrub.

As the EY report concludes, there is no need for the 
Government to be in the tree nursery business.  However, 
there are factors that mitigate against a direct sale: the 
objectives of the Nursery are not simply commercial; situated 
in the Botanic Park it may be difficult to disaggregate; and 
the original funders of the Nursery may object to something 
they have given grants to being sold off.  

While an alternative structure for the Nursery should be 
investigated, it may be difficult to find.  Hence, the project will 
need to investigate a full range of options for the ownership 
and operation of the Nursery outside of Government while 
ensuring that the non-commercial aspects of the Nursery’s 
remit are safeguarded in any new operational model.  The 
attitude of original funding partners to options for disposal 
will need to be determined.

Explore Options for Improving 
the Efficiency and Effectiveness 
of Prisoner Transport

Related EY Recommendations: 
13.1.2 – Outsourcing and employee mutual, custo-
dial/prisoner transport

The recent introduction of a video link between the Court and 
the Prison has reduced the need for transport and hence has 
reduced costs.  Where still necessary, prisoners are currently 
transported between the Court and Prison by Government 

staff in Government vehicles. The recent changes mean 
that the overall costs of prisoner transport are not high so, 
while there is still scope for efficiencies, the value of savings 
would be relatively low.  There could be public reputational 
concerns, particularly in the event of any service failure.

There is an active market for security services on the Islands 
though not directly comparable to prisoner transport.  It 
could be expected that the market would respond should 
Government wish to contract for these services.

The project will review the efficiency and effectiveness of 
current prisoner and custodial transport activity; consider 
the scope to increase the use of external contractors; and 
determine how the work might be appropriately packaged

Explore Options to Improve the 
Efficiency and Effectiveness of 
Driving Tests

Related EY Recommendations: 
13.1.16 – Outsourcing and employee mutuals, 
driving tests

The testing of drivers is a very small part of Government 
requiring only two employees.  The scope for use of external 
providers may be limited as there could be no conflict of 
interest with driving instructors.  This operation could lend 
itself to externalisation of the existing employees in some 
form but the benefits would be marginal.  The positioning of 
this project in Phase Five reflects both the limited benefit and 
the potential risk.

Civil Service 
Transformation

No Phase Five Projects 
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Civil aviation registry fees  
(EY rec. 54)
Reintroduce taxi licensing fees 
(EY rec. 53)
Charge public auditors to 
establish Auditors Oversight 
Authority (EY rec. 44)

These recommendations conflict with the Government’s 
stated policies and objectives.

As part of its Strategic Policy Statement and subsequently, 
the Government has stated that it will seek to reduce the 
burden of fees and duties on households and businesses and 
that it will not raise or impose new duties in this term.  Hence 
it will not be progressing the recommendations for civil 
aviation registry or taxi licensing fees at this time.  Clearly, 
that position can be reviewed should circumstances change.

The creation of the Auditors Oversight Authority (AOA) is an 
important step in underpinning access to overseas markets.  
Although a fee will be charged for inspections, the income 
received will not cover the costs of operating the AOA.  In its 
initial phase, the Authority needs positive commitment from 
firms as it builds its credibility.  Although the Government 
has accepted in establishing the AOA the principle that the 
beneficiaries of the AOA’s activities should pay for it, the 
Government is not intending to move to that position at this 
time. The position can be reviewed annually as part of the 
budget considerations.

UCCI, Increase Private Sector 
Involvement (EY rec. 15.1)
Merging of the administrative 
functions of the Law School 
and UCCI (EY rec.27)

The University College of the Cayman Islands provides a 
range of tertiary and professional/vocational programmes as 
well as some continuing education courses.  The institution 
costs the Government over $4m pa.  The presence of a local 
higher education institution, able to tailor its offer to the 
demands of local people and the needs of the Caymanian 
economy is important.  

There is already some involvement of the private sector 
from representation on the Governing Body through to 
involvement in the development of programmes.  The 
Government believes there is merit in extending private 
sector involvement as envisaged in the EY report.  However, 
doing so is a matter for the Governing Body rather than the 
Government directly, though the Government will seek to 
encourage UCCI actively to consider EY’s recommendations. 

Whether or not to merge any or all of their back office 
functions is a decision for UCCI and the Law School.

Sale or long term lease of 
Water Company (EY rec. 6.1)

The Water Authority has a high net worth and its future 
sale could be useful in realizing capital to pay down debt or 
provide funds for future investment.  However, the Authority 
is profitable and provides an annual return to Government 
which is utilized in maintaining on-going fiscal stability.  
If the Government were to sell this highly valued asset, it 
should do so at a time when realizing the value has a clear 
purpose and when the price can be maximised.  It can only 
be sold once.

Overview of EY Recommendations Not 
Being Pursued
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Moreover, water is a scarce commodity on the Islands and 
continued supply is vital.  Public ownership is important 
in ensuring the Authority plays its part in time of national 
emergency.  The creation of a private sector monopoly would 
require considerable oversight and regulation.  The option 
to sell is neither necessary nor attractive given the current 
financial position and concerns over service continuity.

Abolish the Special Economic 
Zone Advisory Board and 
incorporate into the Trade and 
Business Licensing Board  
(in two years’ time) (EY rec. 35)

EY’s report acknowledges that the work of the Special 
Economic Zone Advisory Board (SEAZB) is not complete.  
The recommendation therefore simply seeks to impose a 
relatively arbitrary sunset resolution on the Board.  Since the 
publication of EY’s recommendations, further developments 
associated with Cayman Enterprise City such as the extension 
into maritime industries have demonstrated that there can 
be value in a longer term approach.  The Government accepts 
the need to keep the position of the SEZAB under review and 
certainly it does not wish the Board to outlive its useful life.  
However, the Government is not minded to impose any end-
point on the Board at this stage.

Abolish Cinematograph Board 
and integrate with Trade and 
Business Licensing Board  
(EY rec. 38)

This recommendation has become out of date with the passage 
through the Legislative Assembly of the Film Exhibition 
Control Law, 2015.  This replaces the Cinematograph Law 
(2009 revision) under which the Cinematograph Board 
had been constituted.  Instead, a new Film Control Board 
is to be established for the purposes of rating movies for 
public exhibition.  Regulation and licensing of premises 
for the showing of movies will revert to the Department of 
Commerce and Investment.

Transition the Cadet Corps into 
the Non-Government Sector  
(EY rec. 41)

The Cayman Islands Cadet Corps is a National Youth 
Voluntary Organisation which has a mix a full time staff 
and volunteers.  The Cadet Corps was established by Statute 
and has the Governor as its sponsor. The EY report argued 
that there is no rationale for the Cadet Corps continuing to 
be managed and funded through Government.  However, 
the funding requirement is small compared to the benefits 
achieved and there is a clear risk in any change in status 
that a valuable organization would become unsustainable.  
On balance therefore, this recommendation does not justify 
being taken forward at this time.

Rationalise Health Councils  
(EY rec. 33)

The EY report considered the future of the four Health 
Councils charged with approving the registration of new 
practitioners.  It concluded that there was scope to reduce 
from four to three by the merger of the Pharmacy Council 
with the Professions Allied to Medicine Council.  While 
implementation would be in line with the objective to reduce 
the size of Government, the overall benefits are negligible 
while the proposal is likely to meet considerable opposition 
from the professions concerned.

Merge Animal Welfare 
Advisory Committee and 
Veterinary Board (EY rec 37)

The EY report recommends the merger to reduce the size 
of Government and because the two entities have similar 
interests and concerns.  However, the report also recognizes 
that there would be very minimal benefits while legislation 
would be required at a time when Parliamentary drafting 
resources are scarce.  Accordingly, the Government is not 
minded to implement the proposed merger at this time.
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Consider Improvements or 
Restructuring of CIMA and the 
General Registry (EY rec 14.1)

The EY report suggests there is scope to create efficiencies 
in CIMA’s operations which could free up resources to 
focus on the key regulatory functions which the Authority is 
responsible for.  The Government is, however, concerned at 
the timing.  CIMA is under considerable pressure and will 
remain so in the future under global spotlight and now is 
not the time to distract staff and deflect management time 
by introducing major change that could be avoided.  The 
Government may undertake a review of CIMA in the future 
and on-going efficiencies can still be sought and achieved in 
the meantime.

Clarify the Role of the District 
Administration Department  
(EY rec 45)

A range of services on the Sister Islands are managed 
through the District Administration Department.  Others are 
managed through the central, Government Departments.  
The pattern is largely historical and has not changed greatly 
even as methods of service delivery more generally have been 
updated.  The Government recognizes that greater clarity 
is needed in some areas of activity.  However, this will be 
tackled as ‘business as usual’ by the Deputy Governor rather 
than taken forward under the Project Future programme.

Merge the Hotel and Liquor 
Licensing Boards (EY rec 30)

While this merger would reduce the size of Government, the 
scope for any meaningful efficiencies is very small.  Instead, 
the Government is proposing a more fundamental reform of 
Liquor Licensing which would make necessary amendments 
to the antiquated Liquor Licensing Law to level the playing 
field for businesses and to remove the ability to treat liquor 
licenses as a commodity for trade.  Amendments to the Law 
are expected to be passed this year.

Commercialise MACI (EY rec 16.1)

The Maritime Authority of the Cayman Islands fulfills a 
number of functions.  It has an interest in the registration 
and regulation of shipping but it also provides a range of 
commercial services, largely in maritime consultancy.  While 
these commercial activities generate good income, they are 
not the core purpose of MACI and developing them could 
simply create inappropriate Government competition with 
private sector operators.  The Government is seeking to 
develop the Maritime sector, including its partnership with 
CEC, and MACI should concentrate on its core functions 
while allowing its commercial arm to develop at its current 
trajectory. 

Cayman Airways – Improve 
transparency of operations and 
strategic benefits (EY rec. 10.2)

It was recognized by EY that Cayman Airways provides a 
range of strategic and social benefits through its operations 
and that it is funded by the Government on that basis.  Their 
report suggested the Government should ensure its approach 
was transparent.  In fact, the benefits to be achieved by 
Cayman Airways’ operations and the scale of funding are 
already made clear in the relevant purchase agreement and 
budget.  There is no significant benefit from a restatement of 
the position.

Other EY Recommendations

In addition, while other EY recommendations are being 
progressed in some form, particular elements may have been 
determined as out of scope and therefore they will not be 
progressed.  For example, the Communications Review will 
look at how to ensure value from and potentially develop 
Radio Cayman.  However, the option to sell the station, which 
was specifically recommended by EY, has been ruled out.
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